

October 2025 Monthly Meeting 2 Agenda

October 22, 2025

Community Name: Bull Shoals, AR

EPA Region: 6

I. Attendees Invited

Role	Name	Email	Phone Number	In Attendance?
EPA COR	Danusha Chandy	chandy.danusha@epa.gov	202-566-2165	
EPA Technical Project Lead	Laura Doody	doody.laura@epa.gov	202-938-4467	
EPA Technical Project Staff	Sydney Cunniff	cunniff.sydney@epa.gov		
EPA Regional TA Coordinator/Project Officer	Jessica Fry	fry.jessica.l@epa.gov		
Contractor's Project Managers	Kevin Schmidt, P.E. (ERG)	kevin.schmidt@erg.com	760-213-2074	
	Kevin Stockton (ERG)	kevin.stockton@erg.com	720-789-8050	
	Jenny Dodd (ERG)	jenny.dodd@erg.com		
	Joslyn Townsend (AECOM)	joslyn.townsend@aecom.com	417-766-8579	
Contractor's Technical Leads	Scott Belz (AECOM)	scott.belz@aecom.com	216-404-8079	
	Esther Kaufman (AECOM)	esther.kaufman@aecom.com		
	Jonathan Papp (AECOM)	jonathan.papp@aecom.com		
	Mike Abraham (AECOM)	michael.abraham02@aecom.com		
	Katrina Galloway (AECOM)	katrina.galloway@aecom.com		
Community Points of Contact	Michael Salentine	maswastewater@gmail.com	870-421-0842	
	Bill Stahlman	bstahlman@cityofbullshoals.org	870-321-4087	
	Susan Walling	swalling@cityofbullshoals.org	870-445-4775 (city office)	
	Ed Martin	edmartin712@gmail.com	870-421-9943	
	Dominick Castagna (IT)	dcastagna@cityofbullshoals.org	870-445-4775 (city office)	
Additional Community Contacts [Arkansas Division of Environmental Quality]	Sarah Pierce	sarah.pierce@arkansas.gov	501-682-0664	
	Tiana Toups, Enforcement Analyst	tiana.toups@arkansas.gov	501-682-0699	
Funding Agency Contact [Arkansas Department of Agriculture]	Debby Dickson	debra.dickson@arkansas.gov	501-682-0548	
TA Provider [Arkansas Rural Water]	Chelsi Jackson	arwactj@arwa.net	479-223-2435	

II. Updates to Previous Meeting Action Items

- Complete:
 - Bull Shoals provided SCADA data for week of 9/22
 - Bull Shoals provided lake levels
- Outstanding:
 - Confirm final site visit, see below

III. Workplan and Timeline:

Updates to project tasks/deliverables:

- Changes to Schedule
 -

Task / Deliverable	Lead TA Provider	Anticipated Completion Date	Completion Date
1. Kick-Off Meeting	ERG Team	May 2025	April 29, 2025
2. Collect sewer collection system information and propose FM locations	ERG Team	May 2025	May, 28, 2025
3. Pre-site visit meeting	ERG Team	June 2025	June 11, 2025
4. Initial Site Reconnaissance and Install FMs	ERG Team	June 2025	June 26, 2025
5. July Site Visit – collect FM data	ERG Team	July 2025	Deemed unnecessary
6. August Site Visit – collect FM data	ERG Team	August 2025	Deemed unnecessary
7. Final Site Visit – collect FM data and remove FM	ERG Team	October 2025	
8. Flow Summary Report	ERG Team	November 2025	
9. Analysis of flow data	ERG Team	December 2025	
10. Flow Monitoring Study Report	ERG Team	January 2026	

IV. Flow Meter, Level Sensor, and Rain Gauge Data

- Rain events since previous meeting:
 - No rain between Oct 1 and Oct 17
 - Rain event on October 18:
- 10-day forecast shows chances for rain 10/23 – 10/24

V. Final Site Visit – Pole Camera Inspection and Remove Equipment

- Coordination for final site visit
 - Scheduled for next week, 10/27
 - Tentative plans:
 - Thursday 10/23 – Friday 10/24: Bull Shoals removes flow meters from manholes

- Sunday 10/26: Mike and Jonathan leave from Cleveland
- Monday 10/27: arrive in Bull Shoals in the morning. Collect flow meters / rain gauge / level sensors. Inspect pole camera sites
- Tuesday and Wednesday 10/28 – 10/29: Pole camera inspections
- Thursday 10/30: Complete any remaining work and depart from Bull Shoals
- Friday 10/31: Arrive in Cleveland
- Pole camera inspection during removal site visit
 - There are around 6 manholes along transmission lines that may benefit from pole camera.
 - Another area of interest: west of highway 178, in between 178 and Honeysuckle, sewer line runs along creek bed and there is potential damage in this area.
- Any updates needed to TAR?
- New site visit checklist due two weeks prior to site visit

VI. Open Discussion

- Lake levels influencing I&I
- EPA staff furloughs
- A.J. Barney with SWEFC to join November monthly call

VII. Next Steps and Action Items

- Next meeting scheduled for Wednesday, November 5 at 10 am CST