The Knoll, Uley
Key Milestones
	Task 
	Estimated Completion Date



Stage 1:  Housing Committee Decision

	Drawings, drainage strategy and highways design to be worked up (Site Plan, Elevations, Floor Plans, Street Scenes), incorporating highways pre-app comments already received
	End March 2026

	Pre App meeting with Planning + formal response
	Late April 2026

	Drawings to be revised in line with pre-app response
	Mid-May 2026

	Meet with Uley Parish Council & Uley Primary School to share site layout (prior to Housing Committee) - feedback to be reported into Housing Committee 
	Mid-May 2026

	Housing Committee report published 
	1st June 2026 



	Housing Committee
	9th June 2026
(NB next Committee date 15th September)




Stage 2:  Pre Planning Application Submission (subject to Housing Committee Approval to proceed)

	Drawings to be updated (if required) and public consultation information boards created
	Mid/Late June 2026

	Meet with Parish Council & Uley Primary School (prior to public consultation)
	Late June 2026

	Pre-Planning Public Consultation Drop in Event (start of consultation) 
	Early- Mid July 2026

	Pre-planning Public Consultation Period on-line survey open (4-6 Weeks)
	End August 2026

	Review of consultation feedback and drawing revision (as required) following public consultation and preparation for planning submission
	Mid Oct 2026

	Confirm any changes to Parish Council
	End October 2026

	Planning Submission
	End October 2026

	Planning consultation open
	November 2026

	Planning Determination - Average 6 months (This is estimated, could vary significantly)
	May 2027 




Stage 3: Construction Phase (Subject to grant of Planning Permission)

	Start Contractor procurement
	June 2027

	Appoint contractor (assumes within budget)
	October 2027

	Contractor Mobilisation Period (assume 4 months)
	October 2027 to February 2027 

	Construction (Anticipated 18 months – programme to be confirmed by contractor) 

	March 2028 – September 2029



February 2026

