

March 2026

Man or Mouse

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22 <i>Rehearsal MAN or MOUSE 7-9:30</i>	23	24 <i>Rehearsals MAN or MOUSE</i>	25	26 <i>Rehearsals MAN or MOUSE</i>	27	28
29 <i>Rehearsals MAN or MOUSE</i>	30	31 <i>Rehearsals MAN or MOUSE</i>				

Man or Mouse

April 2026

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2 <i>Rehearsals</i> <i>MAN or MOUSE</i>	3	4 <i>Set construction</i>
5 <i>Rehearsals</i> <i>MAN or MOUSE</i>	6	7 <i>Rehearsals</i> <i>MAN or MOUSE</i>	8	9 <i>Rehearsals</i> <i>MAN or MOUSE</i>	10	11 <i>Set construction</i>
12 <i>Rehearsals</i> <i>MAN or MOUSE</i>	13	14 <i>Rehearsals</i> <i>MAN or MOUSE</i>	15	16 <i>Rehearsals</i> <i>MAN or MOUSE</i>	17	18 <i>Set construction</i>
19 <i>Rehearsals</i> <i>MAN or MOUSE</i>	20	21 <i>Rehearsals</i> <i>MAN or MOUSE</i>	22	23 <i>Rehearsals</i> <i>MAN or MOUSE</i>	24	25 <i>Set construction</i>
26 <i>Rehearsals</i> <i>MAN or MOUSE</i>	27	28 <i>Rehearsals</i> <i>MAN or MOUSE</i>	29	30 <i>Rehearsals</i> <i>MAN or MOUSE</i>		

May 2026

Man or Mouse

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2 <i>Set Construction</i>
3 <i>Rehearsals MAN or MOUSE</i>	4	5 <i>Rehearsals MAN or MOUSE</i>	6	7 <i>Rehearsals MAN or MOUSE</i>	8	9 <i>Set Construction</i>
10 <i>MOTHER'S DAY TECH WEEK</i>	11 <i>Man or Mouse Dress Rehearsal</i>	12 <i>Man or Mouse Dress Rehearsal</i>	13 <i>Man or Mouse Dress Rehearsal</i>	14 <i>Man or Mouse Dress Rehearsal</i>	15 <i>MAN or MOUSE Final Dress</i>	16 <i>MAN or MOUSE Performance 7:30 pm</i>
17 <i>MAN or MOUSE Performance 2:30</i>	18	19	20	21 <i>Pick up rehearsal</i>	22 <i>MAN or MOUSE Performance 7:30 pm</i>	23 <i>MAN or MOUSE Performance 7:30 pm</i>
24 <i>MAN or MOUSE Performance 2:30 Followed by cast party</i>	25 <i>Memorial Day</i>	26	27	28	29	30
31						