

# Implementation plan RE Curriculum 2025/2026

EYFS / Year 1 class and Year 1 / 2 class will use 'Lighting the Path-Source to Summit' resources from September 2025

KS2 classes will use the diocesan resources from September 2025 until 'Lighting the Path-Source to Summit' become available in September 2026.

Date	Action	Responsibility
June- July 2025	Staff training Lighting the Path <ul style="list-style-type: none"> <li>Zoom training for EYFS, Year 1 and Year 2 by Diocese</li> </ul>	RE Lead- E Palmer
June- July 2025	Download Diocesan resources and prepare transition plan <ul style="list-style-type: none"> <li>Resources saved to T:Drive</li> <li>Inset Day training plan agreed</li> </ul>	RE Lead- E Palmer
June- July 2025	Order Lighting the Path Resources for EYFS & KS1	Office Manager
July 2025	EYFS & KS1 Teachers familiarise themselves with Lighting the Path resources, activities and assessment. First 2 branches- <i>Creation to Covenant</i> and <i>Prophesy and promise</i>	RE Lead – E Palmer
September 2025	Inset training <ul style="list-style-type: none"> <li>EYFS / KS1 Lighting the path</li> <li>KS2 Diocesan resources</li> <li>Mixed class focus</li> <li>Assessment</li> </ul>	RE Lead – E Palmer
September-October 2025	Lesson drop in's to monitor quality first teaching and provide coaching support	RE Lead / Head teacher
October 2025	First review meeting to gather teacher feedback on 'Lighting the Path' and diocesan resources implementation	RE Lead / Head teacher

	<ul style="list-style-type: none"> <li>• Book Look- English book comparison</li> <li>• Identify training needs</li> <li>• Resource requirements</li> </ul>	
November 2025	Catholic School Cluster meeting to review 'Lighting the Path' and moderate books <ul style="list-style-type: none"> <li>• Booked 3.11.25 Our Lady's RCP 3:45pm</li> </ul>	RE Lead / Head teacher
November 2025	Diocesan Cluster zoom feedback <ul style="list-style-type: none"> <li>• Zoom dates TBC by Diocese</li> </ul>	RE Lead
December 2025	Receipt of next 2 branches of EYFS / KS1 Lighting the Path – <i>Galilee to Jerusalem</i> and <i>Desert to Garden</i> <ul style="list-style-type: none"> <li>• Staff familiarisation and planning</li> </ul>	RE Lead
December 2025	Mid-year evaluation of Lighting the Path usage and impact in EYFS & KS1 and Diocesan resources in KS2	RE Lead / Head teacher
January – March 2026	Begin planning for phased rollout of Lighting the Path Resources to KS2- Diocesan timescales TBC <ul style="list-style-type: none"> <li>• Purchase KS2 resources</li> </ul>	RE Lead / Office Manager
March 2026	Moderation and Assessment data review at pupil progress meetings	Deputy Head teacher- E Palmer
March 2026	review meeting to gather teacher feedback on 'Lighting the Path' and diocesan resources implementation <ul style="list-style-type: none"> <li>• Book Look- English book comparison</li> <li>• Identify training needs</li> <li>• Resource requirements</li> </ul>	RE Lead/ Head teacher
March 2026	Catholic School Cluster meeting to review 'Lighting the Path' and moderate books	RE Lead/ Head teacher

March 2026	Receipt of next 2 branches of EYFS / KS1 Lighting the Path – <i>To the ends of the Earth</i> and <i>Dialogue &amp; Encounter</i> <ul style="list-style-type: none"> <li>• Staff familiarisation and planning</li> <li>•</li> </ul>	RE Lead
March 2026	Diocesan Cluster zoom feedback <ul style="list-style-type: none"> <li>• Zoom dates TBC by Diocese</li> </ul>	RE Lead
June 2026	Full review of Lighting the Path and training for KS2 <ul style="list-style-type: none"> <li>• KS2 Zoom training by diocese TBC</li> </ul>	RE Lead/ Head teacher
July 2026	KS2 Teachers familiarise themselves with Lighting the Path resources, activities and assessment. First 2 branches- <i>Creation to Covenant</i> and <i>Prophecy and promise</i>	RE Lead