

# One Burke

## Village Infrastructure Committee Meeting

March 10, 2026, 5:00 pm

Burke Community Center and via Zoom

---

Join Zoom Meeting

<https://us02web.zoom.us/j/81626917247?pwd=3RR6Hml8z0iYgVitGDqRI5S9jJAMFc.1>

Meeting ID: 816 2691 7247

Passcode: 629878

---

### I. General

- a. January 13, 2026, meeting minutes

### II. Water & Wastewater Study

- a. West Burke

- Easements
  - Post office/Henderson easement – update?
  - 104 VT-5A – easement pending – Attorney preparing documents
  - Construction easements – Letters to owners sent requesting response by 2/20
    - a. 7 permanent easements
    - b. 1 temporary construction easement
- Schedule
  - 90% Submittal comment received February 23
  - QA/QC completed
  - Final plan and specification edits being made based on QA/QC and 90% comments. 100% submittal expected in next 2 weeks.
  - Spring bidding

- Construction to be complete by late 2027
- Permitting
  - Environmental Review complete
  - VTrans 1111 permit to be submitted once QA/QC edits complete
  - Wetlands permit – corresponded with State, site visit will be needed in the spring. Preparing permit documents. Will need to try and coordinate permit timing to avoid bidding delay.
- Steps prior to bidding
  - Finalize last two easements
  - Construction easements
  - Wetlands Permitting
  - VTrans permit
  - Town adopt Sewer Ordinance – Town Attorney finalizing document

### **III. Next meeting**

- a. May 12, 2026, at 5pm