

GRCoC – FY 2016 HUD Continuum of Care Funding Timeline and Process

DATE	ACTIVITY	Responsibility	Notes
June 27	PSH providers meeting	Homeward	Coordination; address spending & CH beds.
June 28	FY16 HUD CoC NOFA released	HUD	
June 29	FY16 HUD CoC NOFA posted on website and notice sent to GRCoC list-serv.	Homeward	
July 1	System & Program Performance Measures reviewed by PC	PC	
July 5	<ul style="list-style-type: none"> * Draft Performance Measures sent to PC and RC for review * Draft Timeline and Supplemental Application sent to RC for review * Draft Coordinated Entry Performance Measures Sent to CE Committee for review 	PC, RC, CE	
July 8	<ul style="list-style-type: none"> * Performance Measures, Timeline and Supplemental Application approved by RC * Performance measures including baseline data approved by PC * Timeline sent to Board for review and approval by 7/11 	PC, RC	
July 11	<ul style="list-style-type: none"> *Board approves timeline *Posted on website and notice sent to list-serv: Timeline and Supplemental Application availability and request for public comment on Performance Measures 	Board, Homeward	
Week of July 11	Current grantees provided with HCIS data for review and revision	Homeward	
July 15	Performance Measures public comment period ends	Homeward	
July 18	Deadline for new applicants to contact Homeward (Lynne Carruth at carruthll1@verizon.net)	Applicants	Discuss grant threshold requirements including HCIS participation
July 18-20	Board receives comments/final Performance Measures for review and approval	Board	
Aug 1	Final Performance Measures posted on website	Homeward	
July 22	RC meeting	RC	Discuss grant process and funding strategy; RC may solicit additional applications to maximize funding
July 25	Current grantees return corrected HCIS data to Homeward	Applicants	
Aug 8 5pm	Supplemental Applications emailed to Homeward AND Project Applications submitted in E-SNAPS with pdf copy emailed to Homeward	Applicants	Mandatory at least 30 days before HUD submission deadline; Applications screened for eligibility.
Aug 9-29	Review and revise project and consolidated applications	Homeward Applicants	
Aug 15	RC receives project applications, funding strategy and scoring forms	Homeward	

DATE	ACTIVITY	Responsibility	Notes
Aug 19	RC meeting to review and rank applications; applicant interviews	RC Applicants	RC may request changes to applications to maximize funding
Aug 23	Applicants notified of ranking results, provided ranking summary and appeals process	Homeward	Mandatory at least 15 days before submission deadline
Aug 25 noon	Appeals deadline	Appellants	
Aug 29	Appeals Committee meeting	Appeals Committee	
Aug 29	Appellants notified in writing of appeal results	Homeward	
Aug 29	GRCoC Board approves RC priority listing of all projects accepted and ranked or rejected	Board	CoC board members identify conflicts of interest
Aug 30	Final priority listing posted on GRCoC website and listserv notified. (Announced at GRCoC General Mtg. Sept 1, 2016)	Homeward	
Aug 30	Request Form 2991 from jurisdictions	Homeward	
Sept 7	Draft consolidated application posted on website and listserv notified – 3 day comment period	Homeward	
Sept 12	GRCoC Board approves consolidated application	Board	
Sept 12	All sections of approved consolidated application posted on website and notice sent to listserv.	Homeward	Mandatory at least 2 days before submission deadline.
Sept 12	Finalize and submit consolidated application to HUD	Homeward	
Sept 14	HUD deadline for application submission		

CE Coordinated Entry Committee

PC Performance Measurement and Quality Improvement Committee

RC Ranking Committee

NOFA Notice of Funding Availability

APR Annual Performance Report

Website endhomelessnessrva.org

7.26.16 revised