

## KCMC 2023-2025 Action Plan Project Vision

### About the Project

**Project Goal:** The KCMC will undergo a planning process to develop a three-year Action Plan based on findings from the 2021 Community Transportation Needs Assessment, community outreach, and coalition member input. This process will include convening advisory meetings, soliciting comments from a panel of reviewers, and engaging with aligned coalitions and community groups.

**Key Deliverables:** Action Plan document visioning the priorities, prospective projects, and subcommittee structures of the King County Mobility Coalition.

**Why?:** This Action Plan is an essential tool for aligning community needs to coalition priorities and projects. The KCMC will use the Action Plan to identify its next set of major projects and priorities. It will shape the Coalition's impact for the next three years and beyond.

**Project Deadline:** Final Action Plan approved and shared with KCMC membership at May 2023 quarterly meeting.

#### Estimated Timeline and Milestones:

November

- Big picture brainstorming

December - January

- Stakeholder interviews and listening sessions

January

- Ease vs. impact mapping with advisory group

February

- KCMC meeting final comments and suggested prioritization

March -April

- Narrow down strategies; co-chairs to confirm and make final determination
- Panel of reviewers invited to provide comments

May

- Voting for adoption

**Our vision:** A coordinated transportation network that allows all people to move freely around King County and the Puget Sound region.