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Home Building Timeline

If you are considering building a home, you probably
have a lot of questions. You have almost certainly won-
dered about the timeline for building a home. This is
one of the most common questions we hear! Below is
an example of a timeline from signing of Contract until

Completion of home*

Sign Contract

Attorney Approvals Received

Mortgage Application Made with Lender

Mortgage Approval

Removal of Contingencies Sighed & Processed
Pre-Construction Meeting held with Buyers to review
their plan and make any additional changes

Final Plans completed by Architect & delivered to the
Faber Builders office

Plans sent to the Foundation Company, Truss
Manufacturer, Lumber Company, and others to

produce all the necessary documents needed to obtain a
Building Permit

Building Permit obtained from the Town

Home excavation starts and basement begins

Your home is complete! It is a 8-12 month Build Time
once Faber Builders begins the excavation for your base-

ment

The timeline includes winter & holiday slowdown
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*Please note that this is only an example timeline and that it is subject to change from home to home
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