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402 SAINT JOSEPH ST, STE 6 

RAPID CITY, SD 57701 

Regular Meeting Draft Agenda and Packet 

MEETING LOCATION: 

RAPID VALLEY SANITARY DISTRICT 

4611 TEAK DR, RAPID CITY, SD 

Tuesday, October 13, 2026 3PM 

 

 

1. Pledge of Allegiance. (Chair) 

2. Roll Call of Members (Admin) 

3. Approval of Agenda (The board cannot take official action on any item not on the agenda) (Chair) 

4. Conflict of interest disclosure. (Chair)   

5. Approval of minutes from August 11, 2026 meeting. (Chair)   

6. Treasurer’s report (Treasurer--Stetler) 

a. SDPAA payment: $1755.70, increased $44.52. 

b. USGS Stream Gage project electronic payment by Executive Order. 

7. Approval: scope-of-work for HDR to prepare protection plans for Rapid Creek 319 project segments 2 and 3. 

$231,440. (Chair) 

8. Approval: WDWDD Board request from HDR to submit a protection plan project for Rapid Creek 319 project 

segment 1, $18,500. (Chair) 

9. Funding Request: Rapid Creek Recreation Corridor Inc. (RCRC) for Phase 1 (60%) design 

development of the Rapid Creek in-stream recreation corridor. $19,568. (Driscoll) 

10. Funding Request: Ranch at Black Gap Pond Reclamation Grant Proposal. $59,040. (Driscoll) 

11. Information: Recommendation for continuation of five erosion control projects that include Star 

Village, LaCroix Links, Raider Park, South Dakota Mines, and Cornerstone Mission. (Erosion Control 

Committee) 

12. Discussion/Action: Board course of action for past landscaping/erosion projects where landowner 

financial participation does not meet statutory guidelines. (See AG opinion # 26-04 item IV SDCL 

46A-3E-7.)  (Koth)  

13. Discussion: Tzadik past billing for work at Star Village. (Koth) 

14. Information: Notice of Director vacancies, Districts 7 and 9, beginning January 01, 2027. (Chair) 

15. Information: Status update on future of Barr Engineering work on the Deerfield/Pactola modeling 

project. (Chair, Koth) 

16. Chair’s comments. 

17. Items from directors. 
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18. Items from admin.  Water Development District administration meeting, Chamberlain, SD Oct 27, 2026. 

19. Items from public. 

20. Adjournment 

 

AGENDA ITEM 1. Pledge of Allegiance. (Chair) 

AGENDA ITEM 2. Roll Call of Members (Admin) 

AGENDA ITEM 3. Approval of Agenda (The board cannot take official action on any item not on 

the agenda) (Chair)  

AGENDA ITEM 4. Conflict of interest disclosure. (Admin) 

Any directors with a conflict of interest for any agenda item will so state. 

The WDWDD bylaws were amended on 12 Feb 2019 to include defining conflict of interest disclosure 

as follows: 

 

ARTICLE V – DISCLOSURE OF CONFLICT OF INTEREST  

Any director who is present at a meeting at which is discussed any matter in which that director  

has, directly or indirectly, a private financial or property interest shall disclose such interest to  

the Board. Any such director shall refrain from advocating for or against the matter and shall  

disqualify himself/herself from voting on such matter. The Board may adopt a separate policy  

specifically, regarding ethical standards and practices. 

 

AGENDA ITEM 5. Approval of minutes from August 11, 2026 meeting in blue. (chair) 

Draft minutes for regular board meeting on August 11, 2026, 3 PM 

CALL TO ORDER:  The West Dakota Water Development District (WDWDD) convened at 3:01 PM 

(Mountain Time). 

AGENDA ITEM 1. Pledge of Allegiance. (Chair)      3:01 PM 

AGENDA ITEM 2. Roll Call of Members. (Admin)     3:02 PM 

Directors present: Dan Driscoll (Area 3), Scott McGregor (Area 4), Dan Mulally (Area 5), William 

Young (Area 6), Thomas Mack (Area 7), Mark Kline, (Area 8), Craig Kjar (Area 9) 

Directors absent: Ron Koth (Area 1), Roy Boschee (Area 2) 

A quorum was declared.   Administration present: Larry Stetler (Program Administrator) 

Others in attendance (as per sign-in sheet): Barry Muxen (CWA, BHEC, Sierra Club), Kaleb Hedman 

(HDR), Cory Foreman (HDR), Jim Hayward, Frank Henderson (GVSD) 

AGENDA ITEM 3. Approval of Agenda (The board cannot take official action on any item not on the 

agenda) (Chair) 

Motion 1 by McGregor seconded by Kline to approve agenda. 

Motion 1: carries unanimously on a voice vote     3:03 PM 

Amendment to Item 3: Amendment to Motion 1 by McGregor seconded by Kjar to place item 8 (Green 

Valley Sanitary District vote to rescind current allocation of $125,000 as item 7 and renumber item 7 

(approve 2027 budget) as item 8. 

Motion to amend Motion 1: carries unanimously on a voice vote   3:10 PM  

AGENDA ITEM 4. Conflict of interest disclosure. (chair)   
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 0 conflicts stated:   

AGENDA ITEM 5. Approval of minutes from July 14, 2026 meeting. (chair)   

Motion 2 by Driscoll second by Young to approve minutes from July 14, 2026 meeting.  

Motion 2 carries unanimously on a voice vote.                  3:03 PM 

AGENDA ITEM 6. Treasurers Report (Stetler) 

Motion 3 by Mulally seconded by Kline to accept the treasurers report. 

Motion 3 carries unanimously on a voice vote.              3:07 PM 

AGENDA ITEM 7. Information Update:  Mr. Frank Henderson President Green Valley Sanitation 

District on GVSD meeting of July 15, 2026.  Possible motion to rescind $125,000 allocation. 

(Mulally) 

Mr. Henderson stated that GVSD has terminated the sewar system project. 

Motion 4 by McGregor seconded by Young to rescind $125,000 allocation to Green Valley Sanitation 

w/o prejudice. 

Motion 4 carries unanimously on a voice vote     3:16 PM 

AGENDA ITEM 8A.  2027 Pennington County Tax Levy approval.   

Motion 5 by McGregor seconded by Mulally to reduce the 2027 Levy ask from the available $283,277 to 

the 2025 level of $264,775.  

Motion 5: carries on voice voter.  Driscoll—No     3:29 PM 

Substitute motion by Driscoll seconded by Young to reduce the 2027 Levy ask to the 2026 level of 

$274,359. Sub-motion: fails by roll-call vote: 3 yes, 4 no. McGregor, Mulally, Kline, Kjar—No 

Agenda Item 8B. Approval:  2027 draft budget (Treasurer—Stetler) 

Motion 6 by Mulally seconded by Driscoll to approve the 2027 draft budget with the following 

corrections:  

1) remove the GVSD rescind approved in Item 7 

2) adjusting the 2027 budget to reflect the reduction in the Levy request to $264,775.. 

Motion 6 carries unanimously on a voice vote          3:31 PM 

AGENDA ITEM 9.  Funding Request:  2nd vote on Resilient Headwaters and Holistic Riverscape 

Restoration Planning. $35,000. Black Hills Watershed Collaborative. Lori Brown. (Young) 

 Motion 7 by Young seconded by Mulally to approve 2nd vote of requested funding ($35,000) to Black 

Hills Watershed Collaborative, funds to be managed by Black Hills Area Community Foundation. 

Motion 7 carries unanimously on a voice vote     3:33 PM 

AGENDA ITEM 10.  Information: Proposed scope-of-work for HDR to prepare protection plans for 

Rapid Creek 319 project, segments 2 and 3. $231,440. (Chair) 

HDR Met with the 319 committee July 23, 2026. This resulted in text addition to section 3, subtask 3.2: to 

prepare and submit an annual report to DANR. Final scope-of-work proposal to be voted on in the 

October 13, 2026 regular meeting.      3:47 PM 

AGENDA ITEM 11.  Approval: WDWDD Board request from HDR to submit a protection plan project 

for Rapid Creek 319 project segment 1, $18,500. (Chair) 
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Motion 8 by Driscoll seconded by McGregor to postpone the vote on the HDR protection plan for 

segment 1 of Rapid Creek 319 project in the amount of $18,500 to the WDWDD Oct. 2026 meeting.   

Motion 8 carries unanimously on a voice vote     3:52 PM 

AGENDA ITEM 12. Discussion: Vacant Director positions with intent to fill by January 12, 2027. 

(Chair) 

Positions held by Mack (Area 7) and Kjar (Area 9) cannot be filled until Jan. 1, 2027. Notification 

(declaration) of vacancies will be made prior to Jan. 2027 and posted on the WDWDD webpage. 

These positions cannot be filled until January 1, 2027 (or the January 12, 2027 meeting). Chair will 

work with the Administrator to craft text and post online.   4:08 PM 

AGENDA ITEM 13: Discussion: SDAG opinion letter. (Chair)   

McGregor reviewed the opinion issued by South Dakota AG and his interpretation of the opinion.  The 

intent of the Board to is include a statement of “assessment of benefits to private and/or public use” for 

future projects.        4:34 PM 

AGENDA ITEM 14: Chair’s comments. Chairman Mack will prepare a document of ‘tips’ from his 

experience s to pass on to the new chair in January 2027. 

AGENDA ITEM 15: Items from directors.  Young noted that a creek cleanup day will be held August 

29th, meeting at the Cherry St. bridge. 

AGENDA ITEM 16: Items from admin. Received 1 Director comment on the proposed updated 

‘Proposal Guidelines’ and ‘Example Proposal’.  Administrator will send out a Word file for review 

and comment for inclusion in the October 13, 2027 meeting.  

AGENDA ITEM 17: Items from public.  None 

AGENDA ITEM 18: Adjournment by Chairman Mack       4:43 PM                       

                     

Respectfully submitted: 

Larry D Stetler, Program Administrator 

Craig Kjar, Secretary 
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AGENDA ITEM 6:  Treasurer’s Report (Stetler) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1.  Treasurers Ledger Report 
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Figure 2.  Project summary report. Shaded lines are currently active. 

 

 

Figure 3.  Project Timeline (Red = Closed). 

 

 

WDWDD Project Assistance Summary, 

projectSummaryWdwdd.xlsx, LD Stetler 10/5/2026

Name

WDWDD Proj. 

number Grant Amount

Current Paid 

Amount

Balance 

Remaining

2026 Projects

Collaborative erosion control project Star Village w/Rapid City 26_001_STVRCX  $  15,000.00  $        325.00  $   14,675.00 

2026 Western Dakota Hydrology Conf. (closed) 26_002_USGSX  $    3,000.00  $     3,000.00  $                -   

2026 Earth Day Expo (closed) 26_003_EDAYX  $    1,100.00  $     1,113.00  $         (13.00)

Collaborative erosion control project LaCroix Golf Course 26_004_LCRX  $    2,000.00  $     1,962.57  $          37.43 

Barr Water Management Option 1 Modeling 26_005_BARRSUP  $  25,000.00  $   24,805.00  $        195.00 

Black Hills Watershed Collaborative 26_006_BHWCX  $  35,000.00  $                -    $   35,000.00 

2025 Projects

2025 Western Dakota Hydrology Conf. (closed) 25_001_USGSX $2,000.00 $2,000.00 $0.00

2025 Earth Day Expo (closed) 25_002_EDAYX $1,000.00 $1,000.00 $0.00

Collaborative erosion control project SDSMT 25_003_SDMX $15,000.00 $4,951.66 $10,048.34

Collaborative erosion control project Cornerstone Mission 25_004_CRNSTX $5,000.00 $3,457.08 $1,542.92

2024 Projects

2024 Western Dakota Hydrology Conf. (closed) 24_001_USGSX $2,000.00 2,000.00 $0.00

GFP Invasive Species Boat Inspections (closed) 24_002_GFPXX $20,000.00 20,000.00 $0.00

Barr manage through the finalization of the BOR grant (closed) 24_003_BARRX $7,500.00 7,399.00 $0.00

Barr Water Management Modeling of Deerfield/Pactola-system 24_004_BARRX $254,615.00 242,683.28 $11,931.72

USGS Stream Gauges 2024-2027 24_005_USGSX $35,685.00 23,620.00 $12,065.00

WDRWS Grant for Matching SWRMS (closed) 24_006_WDRWS $25,000.00 25,000.00 $0.00

EPA Section 319 DANR Watershed Improvement Project 24_007_DANRX $133,333.00 0.00 $133,333.00

TOTAL PROJECT OBLIGATIONS 218,828.41$  

Project Summary

2026 Projects Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Collaborative erosion contol project Star Village w/RC 26_001_STVRCX

2026 Western Dakota Hydrology Conf. (closed) 26_002_USGSX

2026 Earth Day Expo (closed) 26_003_EDAYX

Collaborative erosion control project LaCroix Golf Course 26_004_LCRX

Barr Water Management Option 1 Modeling 26_005_BARRSUP

2025 Projects

2025 Western Dakota Hydrology Conf. (closed) 25_001_USGSX

2025 Earth Day Expo (closed) 25_002_EDAYX

Collaborative erosion control project SDSMT 25_003_SDMX

Collaborative erosion control project Cornerstone Mission 25_004_CRNSTX

2024 Projects

2024 Western Dakota Hydrology Conf. (closed) 24_001_USGSX

GFP Invasive Species Boat Inspections (closed) 24_002_GFPXX

Barr manage through the finalization of the BOR grant 24_003_BARRX

Barr Water Management Modeling of Deerfield/Pactola- 24_004_BARRX

USGS Stream Gauges 2024-2027 24_005_USGSX

WDRWS Grant for Matching SWRMS (closed) 24_006_WDRWS

EPA Section 319 DANR Watershed Improvement Project 24_007_DANRX

2027 20282024 2025 2026
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Figure 4.  USGS notice of electronic payment systems. 
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AGENDA ITEM 7:  Approval: scope-of-work for HDR to prepare protection plans for Rapid Creek 319 

project segments 2 and 3. $231,440. Cory Foreman (Chair) 
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AGENDA ITEM 8:  Approval: WDWDD Board request from HDR to submit a protection plan project 

for Rapid Creek 319 project segment 1, $18,500. Cory Foreman (Chair) 
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Terms and Conditions: Same as pages 18-20 
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AGENDA ITEM 9:  Funding Request:  Rapid Creek Recreation Corridor Inc. (RCRC) for Phase 1 (60%) 

design development of the Rapid Creek in-stream recreation corridor. $19,568. (Driscoll) 

Grant Request – Rapid Creek Recreation Corridor 
• Applicant: Rapid Creek Recreation Corridor Inc. (RCRC), a South Dakota nonprofit corporation 

• Amount requested: $19,568, one-time payment 

• Purpose: Phase 1 (60%) design development of the Rapid Creek in-stream recreation corridor 

• Submitted: September 14, 2026  for the October 13, 2026  WDWDD board meeting 

• Contact: Justin L. Herreman, Board President, 605-390-3010, jherreman@gmail.com 

RCRC requests $19,568 from the West Dakota Water Development District (WDWDD) to close the 

remaining funding gap for Phase 1 design of a safe, designated recreation corridor on Rapid Creek 

within Rapid City. Rapid City Vision Funds already cover $164,000 of design and engineering; this 

request completes funding for Phase 1.  A Feasibility Investigation and Conceptual Design was 

completed in 2024 by S2O Design (see listing of Additional Information on the signature page) 

1. Problem and Opportunity 

Rapid Creek is heavily used for tubing, wading, paddling, and fishing within Rapid City, yet it contains in-

stream hazards that put recreational users at risk. The two inactive low-head diversion dams on Rapid 

Creek adjacent to the Pennington County Fairgrounds are the most hazardous structures on Rapid 

Creek. 

Removal of these low-head dams offers an opportunity to a designated recreational corridor on Rapid 

Creek. A 2024 feasibility study by S2O Design identified 9 in-stream wave features in two reaches 

near the fairgrounds and the polo fields. These features can improve safety, fish habitat, and public 

access at the same time. Completing the engineering design is the necessary next step toward 

permitting, a capital campaign, and construction. 

2. Objectives and Alignment with the WDWDD Mission 

RCRC's mission is to fund the design and engineering of a master plan for a recreation corridor along 

Rapid Creek within city limits. The project has four objectives: 

1. Safe recreation: Create a designated in-stream corridor for tubing, fishing, wading, kayaking, and 

paddleboarding during warm-weather months. 

2. Fishery and habitat: Improve the fishery, aquatic habitat, and fishing access for the many anglers 

who use Rapid Creek. 

3. Hazard mitigation: Mitigate the most dangerous in-stream hazards to reduce the risk of loss of life 

within city limits. 

4. Education: Educate users about the 1972 Rapid City flood, recreational safety (life jacket and 

helmet use), and the ecological importance of riparian corridors. 

The project is located entirely within the District and directly supports the WDWDD mission. It puts water 

to beneficial recreational use, protects and improves water quality and aquatic habitat, and 

advances proper water management through hydraulic modeling and a floodplain "no-rise" analysis 

that ensures the features do not increase flood risk. 

3. Expected Outcomes 

WDWDD funding will complete the Phase 1 budget, which will produce: 

• A 60% design package for the in-stream features in both reaches 

• A 1D HEC-RAS hydraulic model and floodplain "no-rise" analysis 
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• 30% drawings and an engineer's opinion of probable construction cost 

• Fisheries-ecologist input on habitat components 

• Completed pre-permitting meetings with regulatory agencies 

These outcomes will give RCRC a realistic construction budget and schedule, which are needed to launch 

the capital campaign, hold stakeholder meetings, and proceed to Phase 2 final design and permitting. 

4. Scope, Timeline, Milestones, and Deliverables 

Design will be completed in two phases following two prerequisite investigations, both already completed 

by FMG Engineering: an engineering site survey and a geotechnical investigation of subsurface 

conditions. 

Phase 1 (30% to 60% design) includes pre-permitting meetings with agencies, 1D HEC-RAS hydraulic 

modeling with a floodplain "no-rise" analysis, 30% drawings and a cost opinion, 60% design 

refinement, 20 hours of fisheries-ecologist consultation, and 20 hours of permitting support. 

Phase 2 (60% to 100% design) includes 3D computational fluid dynamics (CFD) modeling of the 

whitewater features, stability calculations, a 90% client review, final drawings and technical 

specifications stamped by a South Dakota professional engineer, and a final design report. 

Milestone Target date Deliverable 

Site survey and geotechnical 

investigation 

Completed Survey and geotechnical reports 

RFP award and Phase 1 

kickoff 

Oct 16, 2026 Executed design contract 

30% design Nov 2026 30% drawings and cost opinion 

60% design (Phase 1 

complete) 

Dec 15, 2026 60% design package, hydraulic 

model, no-rise analysis 

Capital campaign and 

stakeholder meetings 

begin 

Jan 2027 Campaign launch 

90% client review TBD 90% drawings 

Phase 2 complete Feb–Mar 2027 Stamped drawings, 

specifications, final design 

report 

Final presentation to 

WDWDD board 

TBD Presentation and project 

summary document 

All dates are estimates based upon RFP completion and approval date.  Phase 2 will take 60 to 90 days, 

depending on the responsiveness of permitting agencies. 

5. Budget and Amount Requested 

The design and permitting budget totals $276,464. Rapid City Vision Funds cover $164,000, this request 

covers $19,568, and $92,896 remains to be raised for Phase 2. 

Item Vendor Cost Vision 

Fund

s 

WDWDD 

reques

t 

To be 

raise

d 

Status 

Site survey FMG 

Enginee

ring 

$14,800 $14,800   Completed,  
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Item Vendor Cost Vision 

Fund

s 

WDWDD 

reques

t 

To be 

raise

d 

Status 

Geotechnical 

investigation 

FMG 

Enginee

ring 

$11,000 $11,000   Completed,  

Phase 1, Task 1: 

Preliminary 

Design 

S2O Design $70,264 $70,264   Pending RFP 

award 

Phase 1, Task 2: 

Design 

Development 

(60%) 

S2O Design $87,504 $67,936 $19,568  Pending RFP 

award 

Phase 2, Task 1: 

Final Design 

(100%) 

S2O Design $30,836   $30,836  

Phase 2, Task 2: 

Construction 

Documents 

S2O Design $52,060   $52,060  

Phase 2, Task 3: 

USACE 

Section 404 

permit 

application 

U.S. Army 

Corps of 

Enginee

rs 

$0     

Phase 2, Task 4: 

Floodplain 

permit 

[City of 

Rapid 

City / 

FEMA] 

$10,000   $10,000  

Total  $276,464 $164,000 $19,568 $92,896  

S2O Design costs come from the Calibre Engineering professional services agreement (Appendix 2), 

which details labor categories, hourly rates, estimated hours, and reimbursable expenses. Overhead is 

included in the rates, and no WDWDD funds will be utilized to cover RCRC administrative costs. 

The $172,420 Vision Funds award also includes $8,420 reimbursing RCRC for half of the $16,840 

feasibility study. 

6. Project Partners and Contributions 

Partner Contribution Type Status 

Vision Funds $172,420 Financial Awarded July 

2025 

City of Rapid City $75,000 in project 

management and 

permitting assistance 

In-kind Committed 

FMG Engineering $42,750 discount on surveys In-kind Provided 

RCRC $8,420 (½ of initial design) Financial and in-

kind 

Provided 

Black Hills Flyfishers $TBD toward habitat 

improvements 

Financial [Committed / 

pending] 
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Partner Contribution Type Status 

South Dakota Game, 

Fish and Parks 

$TBD amount toward habitat 

improvements 

Financial [Committed / 

pending] 

Black Hills 

Community 

Foundation 

Fiscal sponsorship and 

fundraising support 

In-kind In progress 

WDWDD (this 

request) 

$19,568 Financial Requested 

The FMG discount reflects the difference between the original estimate of [$68,550] and the final cost of 

$25,800. 

7. Billing Method and Schedule 

RCRC requests a one-time payment of $19,568, payable to Rapid Creek Recreation Corridor Inc upon 

execution of the Phase 1 design contract / WDWDD approval. Funds will be applied only to Phase 1, 

Task 2 (Design Development). If the RFP is awarded to a firm other than S2O Design, the funds will 

apply to the equivalent 60% design scope. Any unused funds will be returned to WDWDD. 

8. Recognition for WDWDD 

• Listing as a project sponsor on the project website (https://rapidcreekrec.com/) 

• Announcement of the grant on RCRC social media and in a press release to local media 

• Acknowledgment in RCRC newsletters and in stakeholder and public meetings 

• Recognition in capital campaign materials and on donor or interpretive signage at the completed park 

• Invitations for the WDWDD board to the groundbreaking and park opening ceremonies 

9. Final Deliverables to WDWDD 

RCRC will provide WDWDD with copies of all design deliverables from S2O Design, including the 60% 

design package and hydraulic analysis, and will give periodic updates at WDWDD board meetings. At 

completion of Phase 1, RCRC will deliver a final presentation to the WDWDD board and a project 

summary document for WDWDD records. 

10. Intellectual Property Rights 

Under the Calibre Engineering professional services agreement, design documents are owned by RCRC 

and the City of Rapid City. WDWDD may retain, reference, and share copies of all deliverables 

provided under this grant for its records and public reporting. 

Signature Page 

Additional Information: A Feasibility Investigation and Conceptual Design (S2O Design, 2024) and a 

Professional Services Agreement (Calibre Engineering) have been provided to the West Dakota 

Administrator and will be available upon request to West Dakota Directors in advance of the October 

13, 2026 meeting.  These documents will not be included in West Dakota’s meeting packet due to size 

constraints.  A hard copy of each will be available for public examination at the meeting.  

 

Rapid Creek Recreation Corridor Inc. West Dakota Water Development District 

By: ____________________________ By: ____________________________ 

Print: Justin L. Herreman Print: __________________________ 

Title: Board President Title: __________________________ 

Date: __________________________ Date: __________________________ 
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Documents associated with this proposal are on the website http://westdakotawater.org.  

  1) Feasibility Investigation and Conceptual Design.PDF  39pg. 

  2) Professional Services Agreement.PDF   24pg. 

 

 

http://westdakotawater.org/
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AGENDA ITEM 10:  Funding Request: Ranch at Black Gap Pond Reclamation Grant Proposal. $59,040. 

(Driscoll)    
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AGENDA ITEM 11:  Information: Recommendation for continuation of five erosion control projects that 

include Star Village, LaCroix Links, Raider Park, South Dakota Mines, and Cornerstone Mission. 

(Erosion Control Committee) 

Project 

Funds 

allocated 

Funds 

remaining End date 

Action recommended by erosion control 

committee  
Star Village 

- Parks 

Dept 

$15,000 $14,675 12/31/2026 Extend through 12/31/2027 with no increase in 

funds 

 
Star Village 

- Tzadik 

NA $0 Closed Star Village to be auctioned off online Oct 26-28, 

per court order; thus, no action planned until a new 

owner is in place 

 

LaCroix $37 $37 12/31/2027 Extend through 12/31/2028 with $4,000 in 

additional funding  
Raider Park $15,000 $6,306.30 Unspecified Extend through 12/31/2028 with no increase in 

funds  

SD Mines $15,000 $10,048 12/31/2026 Extend through 12/31/2028 with no increase in 

funds  
Cornerstone $5,000 $1,543.00 12/31/2026 Extend through 12/31/2028 with no increase in 

funds  
 

AGENDA ITEM 12:  Discussion/Action: Board course of action for past landscaping/erosion projects 
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where landowner financial participation does not meet statutory guidelines. (See AG opinion # 26-04 

item IV SDCL 46A-3E-7.)  (Koth) 

AGENDA ITEM 13.  Discussion: Tzadik past billing for work at Star Village. (Koth) 

AGENDA ITEM 14: Information: Notice of Director vacancies, Districts 7 and 9, beginning January 01, 

2027. (Chair) 

NOTICE OF VACANCY 

WEST DAKOTA WATER DEVELOPMENT DISTRICT 

 

The office of District Director, areas 7 and 9, for the West Dakota Water Development District will 

become vacant as of January 01, 2027.  

District 7: representing Pennington County precincts 1-4, 2-2, 2-3, 2-5, and NH; those portions of 

Pennington County precinct RV that are within precinct and 2-3; census tract 10906 blocks 1031 and 

1032; census tract 10907 blocks 1043 and 1079; and census tract 10908 block 4009 

 

District 9: representing Pennington County precincts 1-3, 3-1, 3-3, and 5-4. 

 

Any person interested in filling these vacancies must physically reside within the district boundaries 

and submit a letter of interest to West Dakota Water Development District, 402 Saint Joseph Street, 

Suite 6, Rapid City, SD 57701 by January 04, 2027. Positions will be open until filled. 

 

More information about the West Dakota Water Development District can be found at 

www.westdakotawater.com. Any questions can be directed to the Program administrator via 

email: wdwdd0@outlook.com  
 

AGENDA ITEM 15: Information: Status update on future of Barr Engineering work on the 

Deerfield/Pactola modeling project. (Chair, Koth) 

AGENDA ITEM 16:  Chair’s comments 

AGENDA ITEM 17:  Items from directors  

AGENDA ITEM 18:  Items from admin. Travel to Chamberlain, Oct 27 for Water District 

administrator’s meeting 

AGENDA ITEM 19: Items from public. 

AGENDA ITEM 20:  Adjournment 

http://www.westdakotawater.com/
https://www.westdakotawater.com/wdwdd0@outlook.com
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