



BASIN TRANSIT SERVICE AND THE KLAMATH TRIBES COORDINATED PLAN

**Project Kick-Off Meeting (PAC Meeting #1)
November 12, 2025**

AGENDA

1 Welcome & Introductions

2 Project Overview

3 Roles & Responsibilities

4 Meetings & Deliverables

5 Community Engagement

6 Next Steps & Open Discussion



WELCOME & INTRODUCTIONS


WELCOME & INTRODUCTIONS

- Name/affiliation?
- Have you ever used transit in the county?
- What would you like to see this plan achieve?



PROJECT OVERVIEW


PROJECT OVERVIEW



Update 2016 Coordinated Human Services Public Transportation Plan

- Focuses on older adults, people with disabilities, and low-income individuals
- Reflect evolving transportation services, public needs, and funding sources
- Identify potential service enhancements and coordination strategies

PROJECT OVERVIEW



Study Area

- Improve transportation service coordination in Klamath County and with neighboring communities
- Multiple transportation service providers
- Various services offered by providers

PROJECT OVERVIEW

Project Tasks

Task 1: Project Management

Task 2: PAC Meeting #1 (Kick-Off Meeting)


Task 3: Existing Services & Stakeholder Engagement Memos

Task 4: Needs & Opportunities Memo

Task 5: Final Coordinated Plan

Task 6: Final Presentation

Task 7: Final Deliverables



PAC Meetings



Provider/Rider Surveys



Final Deliverables



Virtual Focus Groups



Online Open House



Board Meetings



ROLES & RESPONSIBILITIES

ROLES & RESPONSIBILITIES

Project Management Team

*BTS, The Klamath Tribes,
Consultant Team*

- Completes initial review of draft project materials
- Attends PMT/PAC meetings and decision-maker updates
- Supports public outreach efforts
- Facilitates plan adoption

Project Advisory Committee


*BTS, The Klamath Tribes, key
stakeholders*

- Reviews draft documents;
- Attends PAC meetings;
- Provides written comments to PMT after each meeting;
- Supports public outreach efforts



MEETINGS & DELIVERABLES

MEETINGS & DELIVERABLES



COMMUNITY ENGAGEMENT

COMMUNITY ENGAGEMENT

Round 1: Needs & Opportunities

- November-December
- Rider Surveys
- Virtual Focus Groups

Round 2: Draft Plan

- February
- Live Q&A Event
- Online Comment Form

***Keep up to date on
the Project Website!***



basintransit.com/human-coordinated-plan



NEXT STEPS & OPEN DISCUSSION

NEXT STEPS & OPEN DISCUSSION



Project Team to complete
provider and rider surveys
with PAC support



Project Team to finalized **Existing
Services assessment and
Stakeholder Engagement**
framework



**PAC Meeting #2 December
3, 2025 (In-Person)**

THANK YOU!