

PBB, Dartford
December 2021





CLIENT

PBB



BUDGET

£43K



COMPLETION

December 2021



LOCATION

Dartford, UK



SECTOR

Commercial



INTRODUCTION

RWB Building Solutions were appointed to undertake a series of internal improvement and compliance works within the PBB workspace. The project focused on enhancing fire safety, improving functionality, and upgrading key internal finishes to create a safer and more practical working environment.

The works included the construction of a fire break wall to the mezzanine level, installation of compliant fire doors, creation of a kitchenette area, and the installation of new ceiling and flooring finishes. All works were carefully planned and delivered to minimise disruption while maintaining full compliance with current building and fire regulations.

THE SCOPE OF WORKS

RWB Building Solutions delivered a comprehensive package of internal works including:

- Construction of a fire break wall to the mezzanine level to improve fire compartmentation. A high level in to the warehouse area.
- Supply and installation of compliant fire-rated doors
- Installation of a new kitchenette area including preparation of services and finishes
- Installation of new ceiling systems to improve appearance and compliance
- Supply and installation of new flooring throughout designated areas
- Making good to surrounding surfaces and finishes
- Final clean and preparation for client handover

All works were carried out in accordance with current building regulations and commercial property compliance standards.



THE PROCESS

To ensure efficient delivery, a structured programme of works was developed prior to the start of the project. Activities were carefully sequenced to allow different elements of the installation to be completed safely and efficiently.


The construction of the mezzanine fire break wall and installation of fire doors were prioritised to ensure fire safety compliance was established early in the programme. Following this, the internal improvement works including the kitchenette installation, ceiling upgrades, and flooring finishes were completed in a coordinated sequence.

Our experienced team maintained strict site management procedures throughout the works, ensuring minimal disruption and maintaining a safe working environment at all times. Materials were sourced and scheduled in advance to ensure the programme remained on track and the project progressed smoothly.

The completed works significantly improved both the functionality and safety of the PBB workspace.

Key improvements included:

- Enhanced fire safety through new compartmentation and fire door installations
- A practical and modern kitchenette facility for staff use
- Refreshed internal finishes with new ceiling and flooring systems
- Improved overall workspace presentation and usability






THE RESULTS

The refurbishment was successfully completed within programme, providing PBB with a safer and more functional workspace.

The upgrades have improved fire compliance, enhanced the overall working environment, and delivered modern internal finishes that support day-to-day operations. The finished space reflects careful planning, quality workmanship, and effective project delivery.



THE GALLERY



CONTACT US



office@rwbbuild.co.uk



0330 122 1883



www.rwbbuild.co.uk



Unit 3 Mile Stone Court,
Pudsey, LS28 6HE



Fire Door Installation
Fire Door Maintenance



0012

